



BRIGMAN

Deep Sea Technology

1600 Pennsylvania Ave NW
Washington DC
20500, United State

Brigman Deep Sea Technology

Analysis Phase Completion Report

Analysis Phase Completion Report

Abyss Navigator Suite Project

BCIC Methodology Application - Requirements Analysis

February 8, 2026

Distribution

To: Senior Management
From: Requirements Analysis Team
Date: February 8, 2026
Subject: BCIC Analysis Phase Completion and Value Delivery

Executive Summary

This report documents the systematic application of Brigman Deep Sea Technology's proprietary BCIC (Breakdown, Clarify, Interpret, Categorize) methodology to analyze Triton Deepwater's Project Specification for the Abyss Navigator Suite. As Triton's selected vendor, we transformed ambiguous requirements into actionable, testable specifications ready for SRS development.

Key outcomes of this analysis phase include:

- Identification and resolution of 15 incongruities (26.3% rate) preventing costly implementation rework
- Transformation of 57 ambiguous statements into 79 measurable requirements (22 new atomic requirements created)





BRIGMAN

Deep Sea Technology

1600 Pennsylvania Ave NW
Washington DC
20500, United State

Brigman Deep Sea Technology

Analysis Phase Completion Report

- Establishment of quantitative specifications for safety, communication, and operational parameters
- Development of categorized requirements framework with 100% traceability to PS clauses
- Significant strengthening of customer relationship through structured professional engagement

Phase Status: Analysis activities are 100% complete. The project is ready to transition to SRS development.

1 Project Context and Analysis Approach

1.1 Project Overview

The Abyss Navigator Suite represents a significant technological advancement in autonomous deep-sea exploration. As Triton Deepwater's selected vendor, our responsibility was to ensure their vision could be translated into technically feasible, operationally sound requirements.

1.2 BCIC Methodology Application

We applied our proprietary BCIC methodology, specifically designed for complex systems analysis. This structured approach ensured systematic coverage of all requirements while maintaining traceability and stakeholder alignment throughout the process. The analysis was conducted by our vendor team comprising specialists from multiple engineering departments.





BRIGMAN

Deep Sea Technology

1600 Pennsylvania Ave NW
Washington DC
20500, United State

Brigman Deep Sea Technology

Analysis Phase Completion Report

Team Member	Employee ID	Department	Primary Analysis Focus
Muhammad Ridwan Putra Jasni	BDST-RE-001	Requirements Engineering	Analysis Methodology & Project Coordination
Chng Zong Han	BDST-SE-015	Safety Engineering	Emergency Protocols & Safety Systems
Lin Yuhao	BDST-CS-022	Communication Systems	Bandwidth Constraints & Connectivity Protocols
Muhammad Mikhail Bin Mazlan	BDST-AI-029	Autonomous Systems	Autonomy Levels & Mission Execution
Kannan s/o Rajamohan	BDST-DM-036	Data Management	Logging Standards & Traceability Requirements

Table 1: Vendor Analysis Team Composition

2 Breakdown Activity: Systematic Requirement Deconstruction

2.1 Objective

To systematically identify every ambiguous, conflicting, or missing requirement before they could impact implementation.





BRIGMAN

Deep Sea Technology

1600 Pennsylvania Ave NW
Washington DC
20500, United State

Brigman Deep Sea Technology

Analysis Phase Completion Report

2.2 What Happened

Our team conducted a forensic analysis of all 57 Project Specification clauses using our Incongruous Requirements Checklist (IRC). This tool examines requirements through four validation lenses: ambiguity detection, testability validation, consistency checking, and completeness verification.

PS Reference	Incongruity Identified	Priority	Clarification Status
BO-L1-4	No quantitative definition of "abnormal conditions" or threshold values for emergency response initiation	Critical	Requires Clarification
IT-L0-C2	"Constrained bandwidth" not quantified; no fallback mechanism specified for communication loss	High	Requires Clarification
Section 7.3	Communication technology unspecified for deep-sea operational environments; missing performance requirements	Critical	Requires Clarification
BO-L1-6	Traceability requirements lack specific data retention period and format standards	Medium	Can proceed with assumptions
Section 2.1	Sensor integration mentioned but interface protocols, data formats, and power requirements unspecified	High	Requires Clarification
BO-L0-C1	"Unmanned operations" context lacks clarification on autonomy levels and remote intervention protocols	Medium	Can proceed with assumptions

Table 2: Breakdown Findings: Key Incongruities Identified





BRIGMAN

Deep Sea Technology

1600 Pennsylvania Ave NW
Washington DC
20500, United State

2.3 What Went Right

- **Comprehensive Coverage:** Every requirement was systematically evaluated
- **Early Issue Identification:** 15 incongruities (26.3%) identified before implementation
- **Effective Prioritization:** Critical safety and communication gaps flagged immediately
- **Quantitative Assessment:** Objective measurement of requirement quality established

2.4 What Went Wrong

- **Scope Underestimation:** Initial timeline did not account for the high ambiguity level
- **Stakeholder Education Gap:** Customer required additional guidance on requirement specificity
- **Document Quality:** Project Specification lacked the technical depth expected for complex systems

2.5 Findings

- 26.3% of original requirements contained significant ambiguities or gaps
- Safety and communication requirements showed the highest incongruity rates
- Subjective terminology ("appropriate," "secure," "reliable") was the most common issue type
- Missing quantitative specifications represented the highest implementation risk





BRIGMAN

Deep Sea Technology

1600 Pennsylvania Ave NW
Washington DC
20500, United State

3 Clarify Activity: Stakeholder Engagement and Resolution

3.1 Objective

To engage Triton Deepwater stakeholders in resolving identified incongruities through structured dialogue and mutual understanding.

3.2 What Happened

We conducted three formal stakeholder sessions, each focused on specific requirement domains. These sessions employed visual models and scenario analysis to bridge the imagination gap between customer vision and technical implementation.





BRIGMAN

Deep Sea Technology

1600 Pennsylvania Ave NW
Washington DC
20500, United State

Brigman Deep Sea Technology

Analysis Phase Completion Report

Date	Stakeholders	Clarification Outcomes
2026-02-01	Triton Safety Manager, Fleet Operations Lead	• Resolved: Established quantitative definitions for abnormal conditions aligned with Section 6.4 • Resolved: Confirmed emergency protocols must maintain "Safety-First" policy consistency • Pending Clarification: Safety state transition timing requires further discussion
2026-02-03	Triton IT Manager, Offshore Engineering Lead	• Resolved: Quantified bandwidth constraints not exceeding 1kbps with latency ≤ 30 seconds • Pending Clarification: Interface standards for customer-supplied sensors require additional review • Resolved: Defined fallback mechanisms for intermittent connectivity scenarios
2026-02-05	Mission Logistics Manager, Safety Compliance Officer	• Resolved: Specified 7-year data retention period for operational accountability • Resolved: Defined audit trail requirements supporting post-mission review • Pending Clarification: Cryptographic protection requirements need regulatory alignment

Table 3: Clarification Sessions with Stakeholders

Visual Model Utilization: During clarification sessions, we employed:

- State transition diagrams illustrating emergency response workflows
- Bandwidth-latency operational envelope visualizations





BRIGMAN

Deep Sea Technology

1600 Pennsylvania Ave NW
Washington DC
20500, United State

Brigman Deep Sea Technology

Analysis Phase Completion Report

- Interface data flow diagrams for sensor integration scenarios

3.3 What Went Right

- **Visual Modeling Success:** Diagrams and mockups facilitated breakthrough understanding
- **Decision Facilitation:** Structured techniques yielded concrete decisions on previously vague requirements
- **Relationship Building:** Professional engagement strengthened customer partnership
- **Comprehensive Documentation:** All clarification outcomes were captured and traceable

3.4 What Went Wrong

- **Decision Latency:** Stakeholder indecision on technically complex items caused delays
- **Organizational Silos:** Different departments had conflicting priorities and perspectives
- **New Technology Anxiety:** Customer uncertainty about autonomous systems slowed decision-making

3.5 Findings

- 86.7% of identified incongruities were successfully resolved through stakeholder engagement
- Visual modeling reduced clarification time by approximately 40%





BRIGMAN

Deep Sea Technology

1600 Pennsylvania Ave NW
Washington DC
20500, United State

- Stakeholder indecision was most pronounced in areas without operational precedent
- Cross-departmental alignment proved essential for consistent requirement definition

4 Interpret Activity: Requirement Transformation

4.1 Objective

To transform clarified stakeholder requirements into precise, testable statements compliant with industry standards.

4.2 What Happened

Each requirement was reinterpreted using IEEE 830 standards, with our deep-sea operational expertise ensuring technical feasibility while maintaining alignment with stakeholder intent.

Interpreted Requirement: SYS-SAF-001

Original (BO-L1-4): *"The business requires appropriate handling of abnormal or emergency conditions during missions."*

Interpreted: *"The system shall detect abnormal conditions exceeding predefined operational parameters within 5 seconds of onset. Upon detection, the system shall initiate Level 1 emergency protocols within 10 seconds, transitioning to safe operational states while maintaining alignment with PS Section 6.4 safety requirements."*

Interpreted Requirement: COM-REQ-001

Original (IT-L0-C2): *"IT solutions shall operate under conditions of constrained bandwidth, latency, and intermittent connectivity."*





BRIGMAN

Deep Sea Technology

1600 Pennsylvania Ave NW
Washington DC
20500, United State

Brigman Deep Sea Technology

Analysis Phase Completion Report

Interpreted: *"The communication subsystem shall maintain mission-critical functionality under bandwidth constraints of 1kbps with maximum latency of 30 seconds. The system shall implement robust mechanisms to handle intermittent connectivity exceeding 60 seconds duration without data loss."*

Interpreted Requirement: DATA-ACC-001

Original (6.6): *"We require accountability for mission activities and operational decisions."*

Interpreted: *"All mission activities, operational decisions, and system state changes shall be logged with millisecond timestamps, operator identification, and contextual metadata. Logs shall be retained for 7 years in tamper-evident, secure storage supporting regulatory compliance and post-mission investigation."*

4.3 What Went Right

- **Quantitative Transformation:** Subjective statements became measurable requirements
- **Technical Feasibility:** Operational expertise ensured realistic requirement definition
- **Traceability Maintenance:** Bidirectional links to original requirements preserved
- **Standard Compliance:** All requirements aligned with industry verification standards

4.4 What Went Wrong

- **Initial Over-Specification:** Early interpretations included unnecessary implementation details
- **Validation Bottlenecks:** Technical feasibility reviews created temporary workflow delays





BRIGMAN

Deep Sea Technology

1600 Pennsylvania Ave NW
Washington DC
20500, United State

- **Terminology Alignment:** Required multiple iterations to achieve consistent terminology

4.5 Findings

- Created 22 new atomic requirements to address implicit stakeholder needs
- Established quantitative parameters for 100% of safety-critical requirements
- Developed standardized requirement templates for future project reuse
- Achieved 100% testability for all interpreted requirements

5 Categorize Activity: Requirements Organization

5.1 Objective

To organize interpreted requirements into logical groupings for efficient SRS development and implementation planning.

5.2 What Happened

We developed and applied a categorization framework based on system architecture and operational domains, establishing standardized coding and traceability mechanisms.





BRIGMAN

Deep Sea Technology

1600 Pennsylvania Ave NW
Washington DC
20500, United State

Brigman Deep Sea Technology

Analysis Phase Completion Report

Category	Requirements Coverage	Status
Safety & Emergency	Autonomous emergency protocols, fail-safe states, abnormal condition handling	Complete
Communication Systems	Bandwidth management, latency handling, intermittent connectivity protocols	Pending Clarification
Data Management	Operational logging, audit trails, data retention, post-mission review support	Complete
Autonomous Operations	Mission execution, fleet coordination, remote oversight	Complete
System Integration	Sensor interface integration, external system coordination	Pending Clarification
Monitoring & Diagnostics	Vehicle status monitoring, operational integrity reporting	Complete

Table 4: Categorized Requirements for SRS Integration

5.3 What Went Right

- **Logical Grouping:** Enabled parallel SRS development across technical teams
- **Standardized Coding:** Established SYS-, SAF-, COM- prefixes for consistent tracking
- **Implementation Planning:** Categorization informed resource allocation and scheduling
- **Quality Assurance:** Grouping highlighted requirement distribution and potential gaps

5.4 What Went Wrong

- **Initial Framework Complexity:** First categorization scheme proved too granular





BRIGMAN

Deep Sea Technology

1600 Pennsylvania Ave NW
Washington DC
20500, United State

Brigman Deep Sea Technology

Analysis Phase Completion Report

- **Requirement Dependencies:** Cross-category dependencies required careful management
- **Tool Limitations:** Manual categorization processes were labor-intensive

5.5 Findings

- Safety requirements represent 30% of total requirements, informing QA priorities
- Communication and integration requirements showed the highest technical complexity
- Data management requirements were most amenable to standardization
- Autonomous operations requirements required the most stakeholder clarification

6 Visual Modeling and Analysis Techniques

6.1 Application of LS04 Knowledge Base

Our analysis leveraged industry-standard modeling techniques to overcome stakeholder ambiguity and technical complexity:





BRIGMAN

Deep Sea Technology

1600 Pennsylvania Ave NW
Washington DC
20500, United State

Brigman Deep Sea Technology

Analysis Phase Completion Report

Model Type	Application and Value
Use Case Diagrams	Illustrated system interactions for emergency response, data collection, and autonomous navigation, bridging stakeholder-technical communication gaps
Entity Relationship Diagrams	Clarified data relationships between missions, vehicles, sensors, and operators, ensuring consistent data architecture
Data Dictionaries	Standardized terminology across all requirements, eliminating ambiguity in technical specifications
State Transition Diagrams	Modeled safety states and emergency workflows, enabling quantitative safety parameter definition
Data Flow Diagrams	Visualized sensor integration and communication pathways, identifying interface requirements

Table 5: Visual Modeling Techniques Applied

Context Diagram

A context diagram was developed to illustrate the system boundaries and external interfaces of the Abyss Navigator Suite. This diagram was used during the Clarify activity to facilitate discussions with stakeholders and was subsequently refined during the Interpret activity.

The context diagram shows the Abyss Navigator Suite as the main process, with the following external entities:

- Mission Operators (on mothership)
- Triton Deepwater IT Systems
- Mission Sensors (customer-supplied)
- Unmanned Submersibles (multiple)





BRIGMAN

Deep Sea Technology

1600 Pennsylvania Ave NW
Washington DC
20500, United State

Brigman Deep Sea Technology

Analysis Phase Completion Report

- External Business Systems (regulatory, maritime authorities, etc.)

The data flows between the Abyss Navigator Suite and these external entities are also shown, including mission commands, sensor data, status updates, and regulatory reports. This model ensures a shared understanding of the system's interfaces and external dependencies.

7 Statistical Analysis of Outcomes

7.1 Requirement Quality Metrics

Incongruity Type	Count	Percentage	Resolution Rate
Ambiguity (Subjective Terms)	8	53.3%	87.5%
Incompleteness (Missing Specifications)	4	26.7%	75.0%
Inconsistency (Conflicting Requirements)	2	13.3%	100%
Untestability (No Verification Method)	1	6.7%	100%
Total Incongruities	15	100%	86.7%

Table 6: Incongruity Analysis Summary





BRIGMAN

Deep Sea Technology

1600 Pennsylvania Ave NW
Washington DC
20500, United State

7.2 Analysis Phase Performance

Metric	Value
Total Project Specification Clauses Analyzed	57
Incongruities Identified	15 (26.3%)
Requirements Clarified and Reinterpreted	57 (100%)
New Atomic Requirements Created	22
Total Requirements After Analysis	79
Requirements Categorized	79 (100%)
Traceability Coverage Achieved	100%

Table 7: Analysis Phase Performance Metrics

8 Risk Analysis and Mitigation

8.1 Critical Technical Risks Addressed

8.1.1 Risk: Communication Specification Ambiguity

Description: PS communication constraints lacked quantitative specifications.

Impact: System may fail under actual deep-sea communication conditions (Severity: High).

Likelihood: Probable ($\geq 60\%$ occurrence).

Mitigation: Established quantitative bandwidth (1kbps) and latency (30s) definitions through stakeholder validation.

8.1.2 Risk: Emergency Protocol Definition Gap

Description: Emergency handling requirements lacked operational procedures.

Impact: Inconsistent emergency response could compromise mission safety (Severity: Critical).





BRIGMAN

Deep Sea Technology

1600 Pennsylvania Ave NW
Washington DC
20500, United State

Brigman Deep Sea Technology

Analysis Phase Completion Report

Likelihood: Possible (40-60% occurrence).

Mitigation: Developed detailed emergency response protocols with quantitative thresholds.

8.1.3 Risk: Sensor Integration Complexity

Description: Sensor integration requirements lacked interface specifications.

Impact: Integration delays affecting project schedule (Severity: High).

Likelihood: Probable ($\geq 60\%$ occurrence).

Mitigation: Early prototyping approach and Interface Control Document development.

8.1.4 Risk: Autonomy Level Misalignment

Description: Unmanned operations lacked clear autonomy level definitions.

Impact: System may not properly balance autonomous operation (Severity: Medium).

Likelihood: Possible (40-60% occurrence).

Mitigation: Defined autonomy levels and handoff protocols through scenario analysis.

8.2 Project Management Risks Managed

- **Scope Creep:** Controlled through formal change management and stakeholder alignment
- **Stakeholder Availability:** Managed via structured engagement schedule and escalation protocols
- **Technical Uncertainty:** Reduced through iterative clarification and feasibility validation





BRIGMAN

Deep Sea Technology

1600 Pennsylvania Ave NW
Washington DC
20500, United State

9 Business Value Delivered

9.1 Financial Benefits

- **Cost Avoidance:** Early requirement issue detection prevents estimated \$350K+ in rework costs
- **Schedule Efficiency:** Clear requirements reduce implementation time by 4-6 weeks
- **Change Control:** Structured process minimizes scope creep and uncontrolled changes
- **Resource Optimization:** Accurate requirement definition enables precise resource planning

9.2 Strategic Benefits

- **Customer Partnership:** Professional engagement establishes foundation for long-term collaboration
- **Methodology Validation:** BCIC approach proves effective for complex innovative projects
- **Competitive Differentiation:** Systematic analysis capability distinguishes Brigman in marketplace
- **Knowledge Asset Creation:** Reusable analysis frameworks enhance organizational capability

9.3 Operational Benefits

- **Process Assets:** IRC checklist, visual model templates, requirement categorization framework





BRIGMAN

Deep Sea Technology

1600 Pennsylvania Ave NW
Washington DC
20500, United State

Brigman Deep Sea Technology

Analysis Phase Completion Report

- **Team Development:** Enhanced skills in requirements engineering and stakeholder facilitation
- **Quality Foundation:** Comprehensive requirement analysis establishes basis for quality implementation
- **Risk Reduction:** Early identification and mitigation of technical and project risks

10 Repository Structure and Configuration Management

All requirements, analysis artifacts, and supporting documentation are maintained in our secure GitHub repository following industry-standard configuration management practices.

10.1 Repository Architecture

- **Repository URL:** <https://github.com/Spooky312/The-Abyss-Navigation-Suite-INF2113>
- **Access Protocol:** Role-based access control with audit logging
- **Primary Branch:** `main` - Contains all reviewed and approved content
- **Development Model:** Git Flow with protected branches

10.2 Traceability Implementation

The repository implements comprehensive traceability through:

- Bidirectional linking between PS requirements and interpreted requirements
- Automated validation scripts for requirement completeness and consistency
- Cross-reference matrices maintaining requirement lineage
- Digital signatures for requirement approval and change authorization





BRIGMAN

Deep Sea Technology

1600 Pennsylvania Ave NW
Washington DC
20500, United State

11 Vendor Reflections on BCIC Application

Our application of BCIC as Triton's implementation vendor yielded key insights:

11.1 Vendor-Added Value Through BCIC

- **Proactive Issue Identification:** IRC methodology identified 26.3% incongruity rate early
- **Stakeholder Facilitation:** Structured clarification sessions bridged technical-customer gaps
- **Requirements Validation:** Deep-sea operational expertise ensured technical feasibility
- **Traceability Establishment:** Comprehensive traceability from PS to SRS-ready requirements

11.2 BCIC Mechanics in Practice

The BCIC framework provided structured rigor to our vendor analysis:

- **Breakdown:** Systematic deconstruction using our IRC tool
- **Clarify:** Vendor-facilitated stakeholder engagement with visual aids
- **Interpret:** Translation of ambiguous statements into testable requirements
- **Categorize:** Organization for efficient SRS development





BRIGMAN

Deep Sea Technology

1600 Pennsylvania Ave NW
Washington DC
20500, United State

12 Account Manager Engagement and Stakeholder Coordination

Brigman Deep Sea Technology's dedicated Account Manager facilitated the analysis process, ensuring effective stakeholder engagement and risk mitigation.

12.1 Account Manager Profile

- **Name:** Muhammad Ridwan Putra Jasni, Project Lead
- **Employee ID:** BDST-RE-001
- **Department:** Requirements Engineering
- **Role:** Primary liaison between vendor analysis team and customer stakeholders

12.2 Escalation Protocol

A formal escalation protocol ensures timely resolution of technical and procedural issues:

1. **Level 1:** Technical team resolution (within 24 hours)
2. **Level 2:** Project Lead mediation (within 4 hours if unresolved)
3. **Level 3:** Vendor executive engagement (VP of Engineering)
4. **Level 4:** Contractual and scope review

13 Declarations

ChatGPT was used to help the team with language, grammar and flow. Our team also used it as a way to explain complex concepts to us. All content, analysis, models and diagrams in this report were developed by the team.





BRIGMAN

Deep Sea Technology

1600 Pennsylvania Ave NW
Washington DC
20500, United State

14 Overall Status and Conclusions

14.1 Analysis Phase Completion Status

- **Breakdown Activity:** 100% Complete
- **Clarify Activity:** 100% Complete
- **Interpret Activity:** 100% Complete
- **Categorize Activity:** 100% Complete
- **Overall Analysis Phase:** 100% Complete

14.2 Key Achievements

1. Successfully transformed ambiguous customer vision into actionable technical requirements
2. Established quantitative specifications for all critical system parameters
3. Developed comprehensive requirement framework supporting efficient SRS development
4. Built strong customer relationship through professional, structured engagement
5. Created reusable analysis assets enhancing organizational capability

14.3 Recommendations for Next Phase

1. Proceed immediately with SRS development using categorized requirements framework
2. Maintain stakeholder engagement for requirement validation during SRS development





BRIGMAN

Deep Sea Technology

1600 Pennsylvania Ave NW
Washington DC
20500, United State

Brigman Deep Sea Technology

Analysis Phase Completion Report

3. Leverage analysis artifacts for implementation planning and resource allocation
4. Apply lessons learned to enhance analysis methodology for future projects

15 Conclusion

The two-month analysis phase has successfully established a solid foundation for the Abyss Navigator Suite project. Through systematic application of the BCIC methodology, we have transformed Triton Deepwater's ambiguous Project Specification into a comprehensive set of clear, testable requirements.

The 26.3% incongruity rate identified and resolved represents significant risk mitigation, preventing costly rework during implementation. The structured stakeholder engagement has not only clarified requirements but also strengthened customer relationship and partnership.

With the analysis phase complete, the project is now positioned for efficient SRS development and successful implementation. The requirements framework, visual models, and analysis artifacts provide a robust foundation for the next project phase.

ANALYSIS PHASE COMPLETION CERTIFICATION





BRIGMAN

Deep Sea Technology

1600 Pennsylvania Ave NW
Washington DC
20500, United State

Brigman Deep Sea Technology

Analysis Phase Completion Report

Name	Role	Signature
Muhammad Ridwan Putra Jasni	Project Lead	_____
Chng Zong Han	Safety Engineering Lead	_____
Lin Yuhao	Communications Lead	_____
Muhammad Mikhail Bin Mazlan	Autonomous Systems Lead	_____
Kannan s/o Rajamohan	Data Management Lead	_____

Table 8: Analysis Team Completion Certification

Report Version: 1.0

Status: Analysis Phase 100% Complete

Next Phase: SRS Development

Completion Date: February 8, 2026

